URS

Newmark/Muscoy Conference Call Notes
14 June 2004 (1:30-3:00 P.M.)

Team Conference Call Members Present for Call:

XO XOXXK

Dwayne Deutscher/URS
Dennis Bane/URS

Matt Dwyer/URS

Adam Harvey/URS
Connie Biedel/lURS

Kim Hoang/EPA
Jackie Lane/EPA

Stacey Aldstadt/SBMWD
Bill Bryden/SBMWD
Russell Smith/'SBMWD
Mark Eisen/SBMWD
Terry Tonn/SBMWD
Lana Kennerly /SBMWD

Tom Perina/CH2M Hill
Bob Kemmerle/E2
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| Contract Issues |

Kim still working on FSP and hopes to be compldig@nd of week, 18 June. She will
then take care of work plan for WA 69.

| General |

The next biweekly meetings are scheduled for 1@ &und 30 June: 10:30 a.m. The Boring
pre-bid meeting is scheduled for 16 Jurz@0 p.m. The next project technical meetings
are scheduled for 30 June and 28 July.

Stacy aggressively checking on Congressman’s dilitijefor the dedication ceremony.
DHS meeting in San Bernardino: 17 June, 9:00 A.\dennis also to attend.

Well Construction Activity

Mark to schedule pump tests and sampling thenadilise Dennis.

Plant Construction

Matt said working on testing pressure/test efflué6t pipe work is complete, working
on 19 Street entrance, replacing fencing, and doing stumie work.

The encroachment permit is in three-week reviewtt Mdl check on the progress next
week.

Dwayne to get together the backpressures andtpgting reports and send to everyone.

Dwayne advised Terry okay to add valve to 12" tigkut to do quickly.

Community Issues

(No discussion)

| Next Conference Call:

Monday, 21 June; Call in #: 202-275-0170; Partiotg@ode: 7860 (#).

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)

days of this writing.




